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Dengan adanya UU No 2 Tahun 2012 tentang Pengadaan Tanah Bagi 
Pembangunan Untuk Kepentingan Umum, maka bisa dipastikan pengadaan tanah 
adalah hal mutlak yang dilakukan untuk menunjang proses pembangunan. Dalam 
pengadaan tanah sendiri ada pro dan kontra dari masyarakat yang terkena 
langsung oleh kegiatan pengadaan tanah tersebut. Dalam UU No 2 Tahun 2012 
diatur jelas mekanisme yang harus dilakukan dan diperhatikan dalam proses 
pengadaan tanah. Ada 4 tahap proses pengadaan tanah mulai dari perencanaan, 
persiapan, pelaksanaan pengadaan tanah, dan penyerahan hasil pengadaan tanah. 
Untuk membatasi wilayah penelitian dalam skripsi, maka akan dibahas hanya 
tentang tahap pelaksanaan pengadaan tanah. Dalam tahap pelaksanaan sendiri ada 
tahapan atau mekanisme yang harus dilakukan mulai dari penyiapan pelaksanaan 
sampai pendokumentasian peta bidang, daftar nominatif dan data administrasi 
pengadaan tanah. Banyak yang menentang pengadaan tanah tersebut, salah 
satunya adalah pengadaan tanah bagi pembangunan Jalan Tol Trans Jawa Ruas 
Ngawi-Kertosono. Yang paling mencolok adalah warga di Desa Widodaren 
Kecamatan Widodaren Kabupaten Ngawi, hal yang mendasari mereka untuk 
menentang pengadaan tanah tersebut ialah jumlah harga untuk pembelian tanah 
tidak sesuai dengan apa yang mereka harapkan. Masih ada 21 bidang yang belum 
dibebaskan. BPN selaku panitia pengadaan tanah terus melakukan upaya-upaya 
yang terbaik karena walau bagaimanapun masalah terkait pengadaan tanah sudah 
diatur dalam UU No 2 Tahun 2012 dan diperkuat dengan Perpres serta PerKa 
BPN. BPN terus mengupayakan suksesnya pengadaan tanah di Desa Widodaren 
tersebut, bukan untuk kepentingannya sendiri namun lebih agar pembangunan 
untuk kepentingan umum khususnya untuk jalan tol ini berjalan sesuai target yang 
telah ditentukan. Kendala yang dialami banyak sekali dalam pengadaan tanah, 
termasuk kendala yang dihadapi BPN dalam melakukan pengadaan tanah di Desa 
Widodaren. Kendalanya mulai dari besaran ganti rugi yang tidak disetujui oleh 
warga sampai dengan adanya perbedaan pemahaman. Penelitian ini bertujuan 
untuk mengetahui mekanisme secara sebenarnya-benarnya yang terjadi 
dilapangan, baik yang dialami oleh panitia pengadaan tanah maupun warga yang 
terkena pengadaan tanah serta kendala yang dialami dalam pengadaan tanah 
tersebut. 
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ACQUISITION BY DISTRICT OFFICE OF NGAWI IN THE BUILDING 
THE TOLL ROAD NGAWI – KERTOSONO” 
 
With the existence of Law No. 2 of 2012 on Land Procurement for Development 
for Public Interest, it is certain that land acquisition is an absolute thing done to 
support the development process. In the procurement of own land there are pros 
and cons of the community directly affected by the procurement activities of the 
land. In Law No. 2 Year 2012, there is a clear mechanism that must be done and 
paid attention in the process of land acquisition. There are four stages of the land 
procurement process from planning, preparation, implementation of land 
procurement, and delivery of land procurement. To limit the research area in the 
thesis, it will be discussed only about the implementation stage of land 
procurement. In the implementation stage itself there are stages or mechanisms to 
be undertaken starting from the preparation of implementation to the 
documentation of field maps, nominative lists and administrative data of land 
acquisition. Many oppose the procurement of land, one of which is the 
procurement of land for the construction of Trans Java Toll Road Ngawi-
Kertosono. Most striking is the people in Widodaren Village Widodaren District 
of Ngawi District, the thing that underlies them to oppose the procurement of land 
is the amount of the price for the purchase of land is not in accordance with what 
they expect. There are still 21 fields that have not been released yet. BPN as the 
land procurement committee continues to make the best efforts because although 
any problems related to the procurement of land is regulated in Law No. 2 of 2012 
and reinforced by the Presidential Regulation and Perka BPN. BPN continues to 
pursue the success of land acquisition in Widodaren Village, not for its own 
interest but more so that the development for the public interest, especially for this 
toll road runs according to the targets that have been determined. Constraints 
experienced by many in the procurement of land, including constraints faced by 
BPN in making land procurement in the Village Widodaren. The obstacles start 
from the amount of compensation that is not approved by the citizens until the 
difference of understanding. This study aims to determine the actual mechanisms 
that occur in the field, both experienced by the committee procurement of land 
and citizens affected by land procurement and constraints experienced in the 
procurement of land. 
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